
PRINCETON GEOSCIENCE, INC. 
15 Vandeventer Ave. • Princeton, NJ 08542 

tel: 609.279.0008 • fax: 609.252.9238 
www.princetongeoscience.com 

January 22,2015 

Via U.S. Mail 

Mr. John Osolin 
New Jersey Remediation Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
Region Q 
290 Broadway, 19th Floor 
New York, New York 10007-1866 

RE: CPS/Madison Superfund Site 
Monthly Progress Report #111 (December 8,2014 to January 7,2015) 

As required by the Administrative Order on Consent entered into on October 6, 2005 BASF 
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #111 
detailing activity from December 8,2014 to January 7,2015. 

As outlined in the AOC, the report details activities undertaken during the reporting period as 
well as a listing of the AOC requirements fulfilled. As required, a one month and two month 
forecast of activities is also included. 

Please feel free to call Joseph Guarnaccia of BASF (732-914-2516), if there are any questions or 
concerns. 

James L. Peterson, P.G. 
Principal 

Cc: 
L. Vogel/NJDEP 
Casaletto/Madsion 
File & internal distribution 

Dear Sir: 

Sincerely, 

PRINCETON GEOSCIENCE, INC. 
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CPS/Madison SUPERFUND SITE 
Progress Report #111 

December 8,2014 to January 7,2015 

This progress report is being submitted to the Environmental Protection Agency as a requirement of 
the Administrative Order on Consent with the effective date of October 6,2005. 

Previous Month (December 8,2014 to January 7,20) Activity 
1. AOC Requirements and Submittals associated with this report 

• No new data packages associated with this reporting period 

4. Ongoing Investigations/Activities 
• IRM upgrades: 

o All permits and equivalents secured. Wells installed. 
• Remedial Investigation Report 

o Revise RIR to address EPA/DEP comments and include SLERA and HHRA 
• Feasibility Study 

o Respond to comments on Candidate Technologies Memorandum. Identify focused 
technologies to field test as part of the FS. 

• SLERA 
o Review USEPA response to the 7/22/14 Response To Comments Letter when received 

• BHHRA 
o Review and respond to USEPA comments on the August 28,2014 Draft Baseline 

Human Health Risk Assessment when received. 

2. Source Area HIM (December 2014) 
Well Month 

Total(gal) 
Rate 
(ave. gpm) 

Discharge 
MUA(gaI) 

On-Site 
Recharge(gal) 

CPS3A 644,363 14 
WE2RB 516,378 12 
Totals 1,160,741 26 577,378 583363 

Planned January and February 2015 Activity 
• IRM upgrades: 

o Procure TPW equipment upgrades, install conveyance piping and discharge structure. 
• Remedial Investigation Report 

o Revise RIR to address EPA/DEP comments and include SLERA and HHRA 
• Feasibility Study 

o Respond to comments on Candidate Technologies Memorandum. Identify focused 
technologies to field test as part of die FS. 

• SLERA 
o Review USEPA response to the 7/22/14 Response To Comments Letter when received 

• BHHRA 
o Review and respond to USEPA comments on the August 28,2014 Draft Baseline 

Human Health Risk Assessment when received 

cc: EPA 3 copies 
Lynn Vogel/NJDEP 
Casaletto/for Madsion 
BASF files & distribution 
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